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Statement of Ongoing Contractsasof 06/20/07 06/ 29/ 07
District 02
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-LAS-36-24.4/29. 4 N LASSEN COUNTY I N SUSANVI LLE FROM BALDW N CONTRACTI NG COMPANY W NG, KATHRYN $2,991, 213 12/12/06 40%
02- 3C2004 QUARRY STREET TO ROUTE 395 1764 SKYWAY 28482 HI GHWAY 44, $2,723,893 01/03/07 90%
RESURFACE ASPHALT CONCRETE SUl TE #1 $0 07/24/07 0
CHI CO CA 95928
(530) 891- 6555 (530) 474-4424
HML WPCP
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHVEST PAVI NG MENDOZA, SERG O $855,878 06/01/05  100%
02- 1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $797, 254 06/ 09/ 05 94%
SEAL COAT REDDI NG, CA 96003 $0 08/11/07 0
REDDI NG CA 96001 (530) 225-3193
(530) 246- 4388
HML WPCP
02-LAS-139-.6/40 N LASSEN COUNTY FROM CHESTNUT STREET NORTHERN CALI FORNIA PAVING  TUHOLSKI, JEROVE $1,532,746 05/12/06 63%
02- 2C5504 TO 1.4 KM NORTH OF SLATE CREEK P O BOX 1231 P.O BOX 270430 $1, 011,761 05/ 25/ 06 66%
CHI P SEAL $0 07/01/07 °
YREKA CA 96097 (530) 225-3419
(530) 842- 7283 SUSPENDED
HML WPCP
02-LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549,149 04/09/03  100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O BOX 270430 $9, 887,113  04/22/03 97%
ACNH- P395- (197) E VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127- $0 09/ 20/ 09 0
--0) OF W LLOW RANCH CREEK BRI D SACRAMENTO CA 95827 0008
ROADWAY REHABI LI TATI ON (916) 386-5936 (530) 257-7383
HA22 SWPPP
02-LAS-395-21.8/53. 1 I'N LASSEN COUNT AT 1.9 KM SOUTH OF  NORTHERN | NDUSTRI AL ELECTRIC GREENE, DAVE $345,903 05/ 14/ 07 0%
02- 386604 DOYLE AT SEARS ROAD AND HALL ROAD 2435 RADI O LANE P.O. BOX 270430 $0 05/30/07 0%
WEATHER SYSTEM AND SI GNI NG $0 11/08/07 °
REDDI NG CA 960013810 (530) 257-8120
(530) 246- 2366
HBAN WPCP
02-LAS-395-30. 7/56. 7 I'N LASSEN COUNTY AT AND NEAR M LFORD S| ERRA NEVADA CONSTRUCTI ON GREENE, DAVID $29, 752,394 01/23/07 15%
02- 381604 FROM 1.5 KM NORTH OF GARNI ER ROAD TOP O BOX 50760 P.O. BOX 270430 $6, 103,394 02/ 14/ 07 20%
ACST- P395- (215) E 0.6 KM NORTH OF SUNNYSI DE ROAD $0  05/29/08 0
P3-95 2-(5E) SHOULDER W DENI NG AND RUMBLE STRI P SPARKS NV 89435 (530) 257-8120
--0) (775) 355- 0420

HB1 SWPPP
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02- LAS- 395-98. 3/ 119 I N LASSEN COUNTY AT AND NEAR | NTERNATI ONAL SURFACI NG HART, JOHN $1, 460,256 05/17/07 0%
02- 3C4604 RAVENDALE FROM 9.0 KM NORTH OF KARLO P O BOX 4770 4300 CATERPILLAR RD $0 06/ 06/ 07 0%
ROAD TO 6.0 KM SOUTH OF BROCKMAN ROAD $0 0
CHI P SEAL MODESTO CA 95352 (530) 225-2035
(209) 525- 9065
HML WPCP
02- LAS- 395-131. 0/ 133 I'N LASSEN COUNTY NEAR MADELI NE FROM JURI N CONSTRUCTI ON | NC HART, JOHN $2, 490,793 01/29/07 46%
02-1C2304 2.9 KM NORTH TO 6.1 KM NORTH OF ASH P O BOX 1434 4300 CATERPI LLAR ROAD $783, 727 02/ 21/ 07 31%
ACST- P395- (216) E VALLEY ROAD $0 07/25/07 0
P3-95 2-(7E) ROADWAY REALI GNVENT W LLOW CREEK CA 95573 (530) 225-2035
-0 (530) 629- 4534
HB1 SWPPP
02- MOD- 299-46.5/51. 7 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 3 EAGLE PEAK ROCK AND PAVI NG | NCTUHCLSKI, JEROVE $902, 481 09/ 25/ 06 100%
02- 3C4204 KM EAST OF COUNTY ROAD 58 TO 0.7 KM P O BOX 879 4300 CATERPI LLAR ROAD $934,484  10/06/06 00,
EAST OF CEDAR PASS $0 06/21/07 0
ASPHALT CONCRETE OVERLAY ALTURAS CA 96101 (530) 225-3419 06/ 21/ 07
(530) 233- 4568
WPCP
02- MOD- 395-11. 0/ 23. 8 I'N MODOC COUNTY I N AND NEAR ALTURAS EAGLE PEAK ROCK AND PAVI NG | NCBARNES, BILL $9, 588,145 11/01/05 76%
02- 3603W4 AT 0.4 KM VEST OF WH TE PI NE LOG ROADP O BOX 879 4300 CATERPI LLAR ROAD $9, 583,834 11/10/05 96%
ACNH- P395- (212) E AND FROM 2.7 KM NORTH OF JUNI PER REDDI NG, CA 96003 $0 08/30/07 °
STP3-95 2- (2EP)E CREEK TO COUNTY ROAD 55 ALTURAS CA 96101 (530) 225- 3364
P395- 212-() ROADWAY REHABI LI TATI ON (530) 233- 4568
SWPPP
02-PLU- 70-6.6/33.9 I'N PLUVAS COUNTY AT VARI QUS LOCATI ONS NORWOCD CONSTRUCTI ON COLLI'NS, RONALD $377,033 05/01/07 0%
02- 2C9204 METAL BEAM GUARD RAIL WALLS 5301 BYRON HOT SPRINGS RD E 1555 EAST MAIN STREET $0 05/15/07 -
$0 08/15/07
BYRON CA 94514 (530) 283-2451
(925) 240- 1276
HB1 WPCP
02-PLU-70-37.5/41.5 I'N TEHAMA, PLUVAS AND TRINI TY TULLI'S I NC ROGERS, JIM $1, 699,897 05/25/07 0%
02- 3C4504 COUNTI ES AT VARI OUS LOCATI ONS P O BOX 493416 3881 BENATAR, SUITE C $0 06/11/07 0%
RESURFACE ASPHALT CONCRETE $0 °
REDDI NG CA 96049 (530) 895-5245

(530) 241- 5105
HML WPCP
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02-PLU-70-49.2/0 I'N PLUVAS COUNTY NEAR QUINCY AT THE K M F CONSTRUCTI ON COLLI'NS, RONALD $1, 767,377 09/19/06 47%

02- 374604 MASSACK SAFETY ROADSI DE REST AREA P O BOX 5486 1555 EAST MAI N STREET $1, 183,826 09/27/06 6%
REHABI LI TATE ROADSI DE REST AREA $0 10/ 10/ 07 0
SHASTA LAKE CA 96089 (530) 283-2451
(530) 275- 1685
HA26 WPCP
02- SHA-5-15. 4/ 16. 2 N SHASTA COUNTY | N REDDI NG FROM BLAI SDELL CONSTRUCTION TNC R NARD, WAYNE $558, 511 12/13/06  100%
02- 2C3704 ROUTE 5 AND 44 SEPARATION TO HI LLTOPP O BOX 49345 4300 CATERPI LLAR ROAD $551,890 01/03/07 00
DRI VE OVERCROSSI NG $3,600 06/ 20/ 07 0
REPLACE BRI DGE APPROACH RAI LI NG REDDI NG CA 96049 (530) 229-0531 06/ 21/ 07
(530) 245- 0132
HA28 WPCP
02-SHA-5-16. 2/17. 3 N SHASTA COUNTY I N REDDI NG FROM 0.3 TULLIS TNC RI NARD, VWAYNE $1, 301, 753 02/05/07 70%
02- 006804 KM NORTH OF HI LLTOP DRI VE P O BOX 493416 4300 CATERPI LLAR ROAD $1, 330,992 02/ 23/ 07 979%
ACI M 005 - (331)E OVERCROSSI NG TO 0.2 KM SOUTH OF $0 07/ 10/ 07 0
-0 ROUTE 5 AND 299 SEPARATI ON REDDI NG CA 96049 (530) 229-0531
LENGTHEN ON RAMP (530) 241- 5105
HB1 SWPPP
02- SHA- 5- 28. 0/ 29 N SHASTA COUNTY NEAR SHASTA LAKE GOLDEN STATE BRI DGE TNC PASCAL, ANTHONY $20, 891, 721 07/ 11/ 06 7%
02-3Cl414 CI TY FROM 0.6 KM NORTH OF BRI DGE BAY 901 HOWE ROAD 10300 BRI DGE BAY ROAD $9, 146, 434 07/ 18/ 06 Y
OVERCROSSI NG TO 0.5 KM SOUTH OF $0 07/12/08 °
TURNTABLE BAY OVERCROSSI NG MARTI NEZ CA 94553 (530) 235-9806
CONSTRUCT NEW DECK (925) 372- 8000
HA21 WPCP
02-SHA-5-58. 0/ 67 N SHASTA AND ST SKI YOU COUNTIES TN J F SHEA CONSTRUCTI ON T NC SMOLENSKI, JI' M $17, 840, 566 06/ 20/ 06 58%
02- 387304 AND NEAR DUNSMUI R FROM 0.9 KM NORTH P O BOX 494519 1745 S. MAI N STREET $9, 006, 083 06/ 30/ 06

OF SIMS ROAD UNDERCROSSI NG TO $0 09/27/07 0%

SACRAMENTO RI VER BRI DGE OVERH REDDI NG CA 960494519

ACI M 005 - (325)7

ACI M 005 - (325)E

(530) 841-0695

-0 RESURFACE ASPHALT CONCRETE (530) 246- 4292 SUSPENDED

HA22 WPCP

02- SHA-44-16.2/18. 9 I'N SHASTA COUNTY NEAR M LLVILLE FROMTULLIS TNC WOOD,  JAVES $6, 623,419 12/06/06 34%

02- 383004 2.8 KM EAST OF BEAR CREEK BRIDGE TO P O BOX 493416 4300 CATERPI LLAR ROAD $3, 531,224 01/03/07 53%

ACST- P044- (043) E 0.2 KM VEEST OF DERSCH ROAD $0 08/21/07 0
PO- 44 0-(3E) W DEN SHOULDERS AND UPGRADE CURVES  REDDI NG CA 96049 (530) 225-3160

--()
HB1 SwWepp

(530) 241- 5105
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02- SHA-44-27.9/0 I'N SHASTA COUNTY I N SHI NGLETONWN AT VEST CONSTRUCTI ON W NG KATHRYN $96, 420 11/22/06 75%
02- 1C6404 W LSON HI LL ROAD P O BOX 494455 4300 CATERPI LLAR RD $96, 050 12/08/06 100%
CLOSED CI RCU T TELEVI SI ON SYSTEM $0 05/18/07 0
REDDI NG CA 96049 (530) 225-3212 05/ 24/ 07
(530) 243- 0402 COVPLETED
HB4N WPCP
02- SHA-44-49. 3/ 0 I'N SHASTA COUNTY NEAR VI OLA AT ROUTE CONVERSE CONSTRUCTI ON | NC W NG KATHRYN $72,154 02/ 27/ 07 0%
02-1C6004 89 P O BOX 494776 28482 HWY 44, SU TE $66, 820 03/13/07 88%
I NSTALL CLOSED Cl RCUI T TELEVI SI ON #1 $0 05/29/07 °
REDDI NG CA 96049
(530) 223- 4290 (530) 474-4424
HB4N WPCP
02- SHA-44-51. 2/51.8 I'N SHASTA COUNTY ABOUT 13 KM EAST OF JURI N CONSTRUCTI ON | NC W NG KATHRYN $156, 743 10/ 02/ 06 100%
02- 1C9904 VIOLA FROM 0.1 KM TO 1.1 KM EAST OF P O BOX 1434 4300 CATERPI LLAR ROAD $145,858  10/19/06 .0,
BRI DGE CREEK ROAD $0 06/ 06/ 07 0
W DEN SHOULDER AT ESKI MO HI LL W LLOW CREEK CA 95573 (530) 225-3212 06/ 14/ 07
(530) 629- 4534 COVPLETED
HB4N WPCP
02- SHA-44-62.7/0 I'N SHASTA COUNTY AT COLD STATI ON AT TULLI'S I NC W NG KATHRYN $272,146 10/ 04/ 06 100%
02- 200004 ROUTE 89 P O BOX 493416 4300 CATERPI LLAR RQAD $263,369 10/ 11/06 100%
EXTEND RI GHT TURN LANE AND LI GHTI NG $0 05/18/07 °
REDDI NG CA 96049 (530) 225-3212 05/ 24/ 07
(530) 241- 5105 COVPLETED
HB4N WPCP
02- SHA-89-29. 4/43.3 I'N SHASTA AND Sl SKI YOU COUNTI ES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TIM $20, 986,250 07/27/05 51%
02- 310404 BARTLE FROM LAKE BRI TTON BRIDGE TO P O BOX 491660 4300 CATERPI LLAR ROAD $12,193,798 08/10/05 e
ACNH- P089- ( 086) E 0.2 KM NORTH OF SHASTA COUNTY REDDI NG, CA 96003 $0 12/01/08 0
--0) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (530) 225-3158
(530) 222- 0810
HA22 SWPPP
02- SHA- 273-16. 7/ 17 I'N SHASTA COUNTY | N REDDI NG AT TULLIS INC WOOD, JAMES $1, 334,699 04/20/07 0%
02- 328024 VARl QUS LOCATI ONS P O BOX 493416 4300 CATERPI LLAR ROAD $0 05/10/07 0%
NH- () | NTERSECTI ON | MPROVEMENTS $0 0
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02- SHA-299-50. 7/51. 9 I N SHASTA COUNTY NEAR ROUND MOUNTAI N STEVE MANNI NG CONSTRUCTI ON MENDQZA, SERG O $6, 012,822 11/01/06 19%
02-3705U4 FROM 2.8 KM WEST TO 0.9 KM WEST OF P O BOX 491660 4300 CATERPI LLAR ROAD $2, 855,436 11/21/06 479%
ACST- P299- (151) E BUZZARD ROOST ROAD $0 11/16/07 0
P2-99 1-(1E) REALI GN HI GHWAY REDDI NG CA 96049 (530) 225-3193
-0 (530) 222- 0810
HB1 SWPPP
02- SHA- 299-60. 0/ 67. 7 I'N SHASTA COUNTY AT VARI OUS LOCATI ONS VALLEY SLURRY SEAL COVPANY MENDQZA, SERG O $929, 275 02/ 24/ 06 100%
02-1C9404 FROM Bl G BEND ROAD TO 0.8 KM WEST COF P O BOX 981330 4300 CATERPI LLAR ROAD $794,859 03/09/06 93%
ROUTE 89 $0 08/ 02/ 07 0
WARRANTY SLURRY SEAL AND DI GOUTS WEST SACRAMENTO CA 95798 (530) 225-3193
(916) 373- 1500
HMVL WPCP
02- SHA- 299-68. 2/ 0 I'N SHASTA COUNTY NEAR BURNEY AT NORTHERN | NDUSTRI AL ELECTRI C ALEXANDER, NATHAN $399, 456 10/ 26/ 06 93%
02-1C6104 HATCHET MOUNTAI N SUW T 2435 RADI O LANE 4300 CATERPI LLAR RD $391, 327 11/ 29/ 06 97%
CLOSED CI RCU T TELEVI SI ON SYSTEM $0 06/11/07 °
REDDI NG CA 960013810 (530) 225-2922 06/ 18/ 07
(530) 246- 2366 COVPLETED
HB4N WPCP
02- SHA-5713-/0 I'N SHASTA COUNTY ABOUT 16 KM SOUTH OF CAL ELECTRO I NC SMOLENSKI, JI'M $2, 136,725 02/08/06 76%
02- 351504 CASTELLA AT THE G BSON MNAI NTENANCE 5199 Al RPORT ROAD 1745 S. MAI N STREET $1, 766,017 02/ 21/ 06 83%
FACI LI TY $0 09/12/07 0
UPGRADE FACI LI TI ES REDDI NG CA 96002 (530) 841-0695
(530) 223- 5937
HA12 SWPPP
02- SHA-5716-/0 I'N SHASTA COUNTY NEAR OLD STATI ON AT DONALD F GALLI NO I NC BRACE, CHRI S $3,434,260 01/19/06 90%
02-3508U4 THE HAT CREEK MAI NTENANCE FACILITY P O BOX 493526 4300 CATERPI LLAR ROAD $3, 408,661 01/25/06 99
CONSTRUCT BUI LDI NG $0 07/20/07 0
REDDI NG CA 96049 (530) 225-3338
(530) 246- 7671
HA12 SWPPP
02- SHA-5734-/0 I'N SHASTA COUNTY | N REDDI NG AT DONALD F. GALLINO | NC STEVE ELKI NS $3,569,966 09/15/06 22%
02-3621U4 REDDI NG MAI NTENANCE STATI ON P. 0. BOX 496073 $932,092 09/21/06 26%
EXPAND EXI STI NG MAI NTENANCE STATI ON $0 12/01/07 0
(530) 218-1744
(530) 246- 7671 SUSPENDED

HA12 SWPPP
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02- SHA-5742-/0 I'N SHASTA AND SI SKI YOU COUNTI ES AT DUNTON CONSTRUCTI ON COVPANY SMOLENSKI, JI'M $268, 660 05/25/07 0%
02-2C17W4 VARI OQUS LOCATI ONS 19802 OX YOKE ROAD 4300 CATERP| LLAR ROAD $0 06/20/07 0%
STRUCTURAL REPAI R OF SANDHOUSES $0 10/05/07 0
ANDERSON CA 96007 (530) 225-3247
(530) 365- 9652
HA12 WPCP
02-SIS-3-48.5/49.2 I'N SI SKI YOU COUNTY I N YREKA FROM 0. 7 RON HALE CONSTRUCTI ON | NC H NTON, JOHN $480, 314 04/19/07 51%
02- 391204 KM SOUTH TO 0.6 KM NORTH OF YREKA P O BOX 795 1745 S. MAI N STREET $380, 357 04/ 30/ 07 299
AGER ROAD $0 07/18/07 0
LEFT TURN LANE SHASTA LAKE CA 96019 (530) 841-0173
(530) 275- 7844
HB4N SWPPP
HB4N
02-SIS-5-51.1/58.1 I'N Sl SKI YOU COUNTY NEAR YREKA FROM C C MYERS I NC ENSM GNER, CHAD $536,960 05/16/07 0%
02- 4C1004 0.1 KM SOUTH OF SHASTA RIVER BRIDGE P O BOX 2948 1745 S. MAIN ST $0 06/ 06/ 07 0%
TO KLAVATH RI VER ROAD UNDERCROSSI NG $0 0
REPLACE PORTLAND CONCRETE SLABS RANCHO CORDOVA CA 957412948  (530) 235-9814
(916) 635- 9370
HWR WPCP
02-SI'S-96-20.0/20.1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOVES BAR AT 0.8 KM EAST COF TI 2806 TARVAC ROAD $0 11/21/97 0%
CREEK BRI DGE $0 0
DRAI NAGE AND SLOPE PROTECTI ON WORK REDDI NG CA 96003
HA23
02-SI S-96-50.0/77.1 I'N SI SKI YOU AND PLUMAS COUNTI ES AT NORTHERN CALI FORNI A PAVI NG | NCHI NTON, JOHN $1, 438,614 05/09/07 0%
02-3C4704 VARI QUS LOCATI ONS P O BOX 1231 1745 S. MAIN STREET $0 06/01/07 0%
CHI P SEAL $0 °
YREKA CA 96097 (530) 841-0173
(530) 842- 7283
HML WPCP
02- SI S-96- 65. 2/ 65. 6 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY STEWART ENG NEERI NG | NC H NTON, JOHN $1, 644,317 02/28/06 89%
02- 347104 FROM 0.3 KM VWEST TO 0.3 KM EAST OF P O BOX 990010 1745 S. MAIN STREET $1, 647,559 03/08/06 09%
ACST- P096- ( 046) E ONEl L CREEK $0 06/01/07 °
P0- 96 0- (6E) REPLACE CULVERTS W TH BRI DGE REDDI NG CA 96099 (530) 841-0173 06/ 06/ 07
--() (530) 244- 8464 COVPLETED

HA42 SWPPP
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02-SI S-161-18.7/19.3 I'N SI SKI YOU COUNTY NEAR HATFI ELD AT SHASTA CONSTRUCTORS | NC DARNALL, MARK $5, 874,296 08/10/06 54%
02- 311204 LOST RI VER BRI DGE P O BOX 491539 HWY 3 AT HORSE WATER $2,996, 627 08/ 23/ 06 51%
ACST- P161- (002) E REPLACE BRI DGE LANE $0 01/31/08 0
P1-61 0-(2EA)C REDDI NG CA 96049
P161- 002-() (530) 365- 3930 (530) 628-5681
HA21 SWPPP
02- TEH 5- 22. 1/ 27 I'N TEHAMA COUNTY I N AND NEAR RED PROFESSI ONAL CONSTRUCTI ON ROGERS, JIM $458,430 10/ 27/ 06 0%
02- 3C4304 BLUFF FROM BRANCH COYOTE CREEK BRI DGE 164 BELLE AVENUE 3881 BENATAR WAY, $0 11/14/06 0%
TO SACRAMENTO RI VER BRI DGE SU TE C $0 02/ 28/07 0
PORTLAND CEMENT CONCRETE SLABS PLEASANT HI LL CA 94523
(925) 945- 1052 (530) 895-5245
HML WPCP
02- TEH-5-24. 4/ 24.9 I'N TEHAMA COUNTY | N RED BLUFF FROM RON HALE CONSTRUCTI ON | NC ROGERS, JIM $252,497 02/ 21/ 07 100%
02- 3C2604 0.5 M LE SOUTH TO DI AMOND AVENUE P O BOX 795 3881 BENATAR, SU TE C $262, 781 03/ 06/ 07 100%
OVERCROSSI NG AND FROM 0. 6 M LE SOUTH $0 05/18/07 0
TO ROUTE 5 AND 36 SEPARAT SHASTA LAKE CA 96019 (530) 342-5748 05/ 24/ 07
W DEN SHOULDERS (530) 275- 7844 COVPLETED

HB1 WPCP

02-TEH 36-11.4/11. 8
02- 0C4104
ACST- P036- (081) E

I'N TEHAMA COUNTY NEAR PLATI NA FROM
1.7 KMTO 2.3 KM EAST OF DRY CREEK

BRI DGE

STI MPEL W EBELHAUS ASSOCI ATES

P O BOX 492335

BLI NE, JEFF
122 BELLE M LL ROAD

$1, 232,182 02/ 23/07
$359, 217 03/ 16/ 07
$0 07/17/07

53%
29%

P0- 36 0- (1E) CURVE | MPROVEMENT REDDI NG CA 960492335 (530) 527-8418
--() (530) 223- 6605
HB1 WPCP
02- TEH- 36- 28. 8/ 30 I'N TEHAMA COUNTY ABOUT 16 KM WEST OF JURIN CONSTRUCTI ON INC BLINE, JEFF $2,156, 702 05/ 22/ 07 0%
02- 200604 RED BLUFF FROM 1.1 KM EAST OF EAST P O BOX 1434 122 BELLE M LL RQAD $0 06/18/07 0%
ACST- P036- (082) E LEG CANNON ROAD TO 2.1 KM WEST OF $0 11/02/07 °
P0- 36 0- (2E) DI BBLE CREEK ROAD W LLOW CREEK CA 95573 (530) 527-8418
-0 CURVE | MPROVENMENT (530) 629- 4534
HB1 SWPPP
02- TEH- 36- 42. 2/ 44 I'N TEHAMA, MODOC, PLUVAS, SISKIYOU  TRAFFI C SOLUTIONS TNC GRANADCS,  ANTHONY $248,556 04/ 25/ 07 0%
02- 4C4904 AND SHASTA COUNTI ES AT VARI QUS 8490 HARTMEYER LANE 122 BELLE M LL RQOAD $0 05/10/ 07

Hw WPCP

LOCATI ONS

REPLACE DAMAGED RECESSED MARKERS

REDDI NG CA 96002
(530) 222- 8023

(530) 527-8417

$0 07/31/07

0%



State of California Department of Transportation Page 8

Statement of Ongoing Contractsasof 06/20/07 06/ 29/ 07
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- TEH 36-98.9/0 I'N TEHAMA COUNTY ABOUT 21 KM WEST OF GOLDEN STATE BRI DGE | NC CHAFFEE, ERIC $3,023,763 10/ 24/05 58%
02- 364204 CHESTER AT NORTH FORK DEER CREEK 901 HOWE ROAD 4300 CATERPI LLAR ROAD $2,949, 721 11/ 04/ 05 96%
ACBH- P036- ( 080) E BRI DGE RED BLUFF, CA 96080 $0 08/07/07 0
P P0-36 O-(OF) DECK REPLACEMENT MARTI NEZ CA 94553 (530) 218-2266
--() (925) 372- 8000 SUSPENDED
HA21 SWPPP
02-TEH 99-7.9/8.9 I'N TEHAMA COUNTY FROM 0.6 KM NORTH OF SHASTA CONSTRUCTORS | NC GRANADOS, ANTHONY $5, 098,268 02/16/06 79%
02- 251474 LONG CREEK BRI DGE TO 0.3 KM SOQUTH OF P O BOX 491539 122 BELLE M LL ROAD $4, 859,882 03/07/06 929
CHAMPLI N SLOUGH BRI DCGE $0 08/ 20/ 07 0
BRI DGE REPLACEMENT SCOUR REDDI NG CA 96049 (530) 527-8417
(530) 365- 3930 SUSPENDED
HA21 SWPPP
02-TRI-3-43.9/53.7 IN TRINITY COUNTY AT STUART FORK MERCER FRASER COMPANY DARNALL, MARK $3,988,140 11/07/06 29%
02- 378004 BRI DGE AND AT THE EAST FORK STUART P O BOX 1006 115 HW 139, STE#16 $1,177,024 12/11/06 200
ACST- P003- (029) E FORK BRI DGE $0 01/22/08 °
P0- 03 0- (9E) REPLACE BRI DGE AND UPGRADE RAI L EUREKA CA 955021006 (530) 628-5681
-0 (707) 443- 6371
HA21 WPCP
02-VAR--/0 I'N PLUVAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLI NE, JEFF $1,083,000 06/17/03 100%
02- 388504 VARI QUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 100%
CHI P SEAL COAT RED BLUFF, CA 96080 $0 09/ 20/ 04 0
LEMON GROVE CA 91945 (530) 527-8418
(619) 698- 1168
HML WPCP

Totals: Authorized Final Amt: $178, 812, 848 Completed to Date: $95, 120,875  Work ThisMonth: $3, 600
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02- LAS- 36-24. 4/ 29. 4

02- LAS-44-14.7/36.9
02- LAS- 139-. 6/ 40

02- LAS-395-11.8/24.8
02- LAS- 395-30.7/56.7
02- LAS- 395-98. 3/ 119
02- LAS- 395-131. 0/ 133
02- LAS-395-21.8/53.1
02- MOD- 299-46.5/51. 7
02- MOD- 395-11. 0/ 23. 8
02- PLU- 70-6. 6/ 33.9
02- PLU-70-37.5/41.5
02- PLU-70-49. 2/ 0

02- SHA-5-15.4/16. 2
02- SHA- 5-58. 0/ 67

02- SHA-5-16.2/17.3
02- SHA- 5-28. 0/ 29

02- SHA-44-51.2/51.8
02- SHA-44-62.7/0

02- SHA-44-16.2/18.9
02- SHA-44-27.9/0

02- SHA-44-49.3/0

Statement of Ongoing Contracts - Index

Contract

02- 3C2004
02-1C8804
02- 2C5504
02- 258504
02- 381604
02- 3C4604
02- 1C2304
02- 386604
02- 3C4204
02- 3603U4
02-2C9204
02- 3C4504
02- 374604
02-2C3704
02- 387304
02- 0C6804
02- 3C1414
02- 1C9904
02-2C0004
02- 383004
02- 1C6404
02- 1C6004

Page
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02- SHA- 89-29. 4/43. 3
02- SHA- 273-16. 7/ 17
02- SHA- 299-50. 7/51.9
02- SHA- 299-60. 0/ 67. 7
02- SHA- 299-68. 2/ 0
02- SHA-5713-/0

02- SHA-5716-/0

02- SHA-5734-/0

02- SHA-5742-/0

02-SI S-3-48.5/49. 2
02-SI S-5-51.1/58.1
02- SI S-96-20.0/20.1
02-SI S-96-50.0/77. 1
02- SI S-96-65. 2/ 65.6
02-SI S-161-18.7/19.3
02- TEH 5- 22. 1/ 27

02- TEH-5-24.4/24.9
02- TEH 36-11.4/11.8
02- TEH 36- 28. 8/ 30
02- TEH 36-42. 2/ 44
02- TEH 36-98.9/0

02- TEH99-7.9/8.9

Statement of Ongoing Contracts - Index

Contract

02- 310404
02- 328024
02-3705U4
02- 1C9404
02-1C6104
02- 351504
02- 3508U4
02-3621U4
02-2C17U4
02- 391204
02- 4C1004
02- 340204
02- 3C4704
02- 347104
02- 311204
02- 3C4304
02- 3C2604
02- 0C4104
02- 2C0604
02- 4C4904
02- 364204
02- 251474

Page

0 0 N N N N NN o oo oo oo oo oo o gD



District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Cnty Rt Pm Contract Page
02-TRI -3-43.9/53.7 02- 378004 8
02-VAR--/0 02- 388504 8

Statement of Ongoing Contracts - Federal Aid

02
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $19, 142, 318
FEDERAL Al D ( PRI MARY) $45, 482, 006
FEDERAL Al D ( SECONDARY) $59, 775, 064
STATE H GHMAY $54, 413, 459
$178, 812, 848
Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
02 $2, 821, 579

Statement of Ongoing Contracts - Index

Work Comp
$10, 337, 075
$34, 614, 466
$19, 454, 208
$30, 715, 126
$95, 120, 875

Work completed this Period: $2, 821, 579



	02

